

Army LMS/ATHD Fielding Schedule

Qtr / FY	Sites	Site Notification / -120 / One day	Senior Briefing / Leave Behind Doc. / 90 / Three Days	Site Survey for PMO/ -45 / Five Days	Submit Courseware and Role Appointments to PMO by this Date	PMO Training	ATHD Site Survey	ATHD Training
1st Qtr 05	Fort Leonard Wood	9/3/2004	9/15/2004 / COL Holmes	10/13/04- 10/15/04		11/29/04- 12/10/05	X	X
2nd Qtr 05	Fort Gordon	9/3/2004	10/28/2004 / COL Vozzo & Holmes	11/16/04- 11/18/04		01/18/05- 01/28/05	X	X
2nd Qtr 05	Fort Eustis, Monroe	9/17/2004	11/1/2004 / COL Holmes	12/15/04- 12/17/04	No courseware provide by CASCOM	02/07/05- 02/17/05	X	X
2nd Qtr 05	Fort Knox	10/18/2004	12/14/2004 / COL Holmes & Vozzo	01/10/05- 01/14/05	No courseware provide by CASCOM	02/28/05- 03/11/05	X	X
2nd Qtr 05	Fort Sam Houston	11/16/2004	1/19-20/2005/COL Holmes & Vozzo	02/02/05- 02/04/05		03/21/05- 04/01/05	X	X
3rd Qtr 05	Fort Bliss	12/13/2004	01/5/05 / COL Holmes	02/23/05-2/25/05	No Courseware provide by CASCOM	04/11/05- 04/22/05	X	X
3rd Qtr 05	Fort Lee	1/3/2005	02/10/05/ COL Holmes & Vozzo	03/15/05- 03/17/05	4/1/2005 / Some courseware from CASCOM	05/02/05- 05/13/05	X	X
3rd Qtr 05	Fort Benning	2/1/2005	3/16/2005 COL Vozzo & Mr McKinney	03/29/05- 03/31/05	5/2/2005	06/01/05- 06/10/05	X	X
3rd Qtr 05	Fort Sill	2/22/2005	03/28/05-03/29/05 Mr McKinney & ?	04/26/05- 04/28/05	6/13/2005	07/11/05- 07/22/05	X	
4th Qtr 05	Aberdeen Proving Ground	3/7/2005	4/25/2005	05/25/05- 05/26/05	7/25/2005/ No list provide by APG nor CASCOM	08/22/05- 09/01/05	X	X
4th Qtr 05	Fort Huachuca	3/28/2005	5/13/2005	6/14/2005	8/15/2005	09/13/05- 09/23/05	X	X

11/2/2005

Army LMS/ATHD Fielding Schedule

Qtr / FY	Sites	Site Notification / -120 / One day	Senior Briefing / Leave Behind Doc. / 90 / Three Days	Site Survey for PMO/ -45 / Five Days	Submit Courseware and Role Appointments to PMO by this Date	PMO Training	ATHD Site Survey	ATHD Training
4th Qtr 05 & 1st Qtr 06	Fort Jackson	4/11/2005	6/17/2005	8/30/2005	9/19/2005	10/18/05- 10/28/05	X	Pending
1st Qtr 06	Fort Leavenworth	5/9/2005	7/8/2005	8/16/2005	10/31/2005	12/09/05 Pending	X	X
1st Qtr 06	Fort Rucker	6/1/2005	8/9/2005	10/20/2005	12/5/2005	01/04/06- 01/13/06	X	Pending
2nd Qtr 06	Fort Bragg	9/12/2005	Pending	12/06-07/05	12/19/2005	01/24/06- 02/03/06	12/06-07/05	Pending
2nd Qtr 06	Redstone/Huntsville	11/1/2005	11/30/2005/ Pending	01/11-12/06	1/23/2006	02/21/06- 03/03/06	01/11-12/06	Pending
2nd Qtr 06	Charlottesville, VA (Jag School)	11/8/2005	12/06-07/05	02/01-02/06	2/13/2006	03/13/06- 03/24/06	02/01-02/06	Pending
2nd & 3rd Qtr 06	Carlisle Barracks	12/5/2005	01/10-11/06	03/01-02/06	3/6/2006	04/03/06- 04/14/06	03/01-02/06	Pending
3rd Qtr 06	NGB	1/4/2006	01/24-25/06	03/22-23/06	3/27/2006	04/24/06-05/05/06	03/22-23/06	Pending
3rd Qtr 06	USARC/Fort McCoy	1/9/2006	02/14-15/06	04/12-13/06	4/17/2006	05/15/06-05/25/06	9/9/2005	Pending

Note:



Completed

**Action completed in
30 days**

**Received all
courseware**

11/2/2005

Army LMS/ATHD Fielding Schedule

Qtr / FY	Sites	Site Notification / -120 / One day	Senior Briefing / Leave Behind Doc. / 90 / Three Days	Site Survey for PMO/ -45 / Five Days	Submit Courseware and Role Appointments to PMO by this Date	PMO Training	ATHD Site Survey	ATHD Training
	On Glide Path - Coordinated	Received some courseware but not all						
HD	Concern/not on-track Help Desk	Received no courseware						

